{ WASHINGTON STATE
Recreationand
Conservation Office

PROJECT: 16-1991 DEV, EDGEWOOD COMMUNITY PARK: PHASE 1
Sponsor: Edgewood City of  Program: Land and Water Conservation Status: Active
Project Start Date: 11/01/2018 Agreement End Date: 12/31/2020

Progress Report Status: Accepted 07/14/2020

Report Period
From 01/01/2020 To 06/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

Revised parking access location due to new wetland area, Special Area Management Plan and Cultural
Resource Assessment coordination with consultants, permit application submittal and review, public
notice and comment, plan revisions, SEPA Determination issued, Design Review nearly complete, and
currently requesting an extension to the RCO agreement.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
S0, please tell us about them.

Yes Permit processing and review delayed due in part to additional critical area reviews, reconfiguration of

the proposed site features, and the COVID-19 crisis.

#3: Tell us about work planned for the next reporting period.

Submit bid documents to RCO, advertise to contractors, and begin construction

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes A time extension was requested by letter sent on June 22, 2020. As explained in the letter, our permit
applications were not submitted for review until April 6, 2020 (nearly six months later than originally
anticipated by the grant application), and the SEPA determination issued on June 16, 2020 (nearly 11
months later than anticipated by the grant application).
Page 1 of 3

Progress Report

07/14/2020



Milestones

Milestone

All Bid Docs/Plans to RCO
Annual Project Billing Due

Bid Awarded/Contractor Hired

Construction Started
90% Construction Complete

Funding Acknowl Sign Posted
Construction Complete

RCO Final Inspection
Final Billing Due

50% Construction Complete

RCO Interim Inspection

Final Report Due

Agreement End Date

Special Conditions

1. Cultural Resources - Survey Required

Progress Report, Project 16-1991

Target Date
07/13/2020
07/31/2020
08/26/2020

Completed

09/08/2020
09/30/2020

10/31/2020
10/31/2020
11/15/2020

11/30/2020

12/07/2020

12/07/2020
12/15/2020

12/31/2020
Need amendment to change

Delayed
v

New Target Date
07/13/2020
08/26/2020
09/08/2020
02/01/2021

03/01/2021
03/01/2021
03/15/2021

05/28/2021

12/07/2020

12/07/2020
06/25/2021

Progress/Reason for Delay

Still compiling bid documents, to be provided very soon

In progress

Advertisement pending RCO review of bid docs and plans,
targeting optimal City Council approval timeline

Soonest likely construction start date, given above
milestones

Anticipating finish work is able to continue during wet
season

To be posted concurrently with construction completion
Allowing about four weeks from 90% to completion
Allowing two weeks from completion to RCO Final
Inspection

Allowing a couple months for all bills and invoices to be
received from contractor and subagents

Estimating 65 working days after "Construction Started"
(about half of the anticipated contract time of 136 working
days)

Anticipating RCO Inspection at 50% milestone

Allowing ample time to prepare final report and any
supporting documentation

See extension request letter, preferred end date:
12/31/2021

Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey and receive from RCO a Notice to Proceed before any ground disturbing activities can begin. Please ensure that
your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to Proceed will be
considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in Section 8 of this agreement.
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Permits

Permits and Reviews
Building Permit

Clear & Grade Permit
SEPA

None - No permits Required
Other Required Permits

Other Required Permits

Other Required Permits

Permit Questions

Progress Report, Project 16-1991

Issuing Organization

City/County
City/County 03/25/2020
Local or State 03/25/2020

Note: Local Water Permit
Note: Local Sewer Permit

Note: Local Sign Permit

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

SEPA Determination issued, Clear & Grade (Site Development) in review and to be issued upon
contractor selection, other permits to be applied for and acquired following contractor selection

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File  Attach
Type Date Attachment Type

ﬁ 07/07/2020 Permit

Certify & Submit

Status History
Report
Status Date User
Accepted 07/14/2020  Beth Auerbach
Submitted 07/07/2020  Jeremy Metzler
Draft 07/07/2020  Jeremy Metzler
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Title

20-1144 Mitigated Determination of Nonsignificance
Signed.p

Note
Thanks!

Received
Applied Date Date

06/16/2020

Person

JeremyM

Expiration
Date Permit #

20-1145
20-1144

File Name, Number
Associations

20-1144 Mitigated Determination of
Nonsignificance Signed.pdf, 437346
Progress Report, 07/14/2020, Accepted

Shared

07/14/2020


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=437346&sid=6C2CCD36-4B43-4B61-A37B-2741848FF637

